COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2021

ESTI MATE SUMVARY 14:51: 03
CONTI D C20787 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIME ALLOW 100 WORK DAYS
SH67 / SH115 | NTERSECTI ON | MPROVEMENTS PERCENT TI ME: 22.00 ORI G TI ME ALLOW 100 WORK DAYS

PRQIECT NO STML15A- 016
SH67 / SH115 | NTERSECTI ON | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT

CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 04/16/2021
1541 STOCKYARD ROAD DATE LET 03/ 11/ 2021 DATE WORK BEGAN  05/19/2021
DATE AWARDED 03/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2021 DATE ACCEPTED
PUEBLO CO 81001  (719)544-4744 DATE NOTI CE TO PROCEED 04/ 16/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2, 463,390.90 PARTI Cl PATI NG $ 322, 161. 00 $ 322, 161. 00
AWARD PRQIECT AMT: $ 2,152,785.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 08% TOTAL EARNI NGS 322, 161. 00 322,161.00
FUNDS AVAI LABLE: $ 2,141,229.90 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 322, 161. 00 322, 161. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6, 803. 90 -6, 803. 90

SECURI TI ES ENCUVBERED 0.00 0. 00

NET EARNI NGS 315, 357. 10 315, 357. 10

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 315, 357. 10 315, 357. 10

OTHER ADJUSTNENTS 0.00 0. 00

PAYMENT DUE :;; 77777 315, 357.10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20787-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0001 14:51: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0015 202-00035 Renpval of Pipe 245. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0020 202-00155 Renoval of Vall 27.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0025 202-00200 Renoval of Sidewal k 1, 370. 000 0. 000
Sy 254. 500 2,545.00
10. 00000 254.500 2,545.00
0030 202-00203 Renoval of Curb and Cutter 1, 623. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0035 202- 00206 Renoval of Concrete Curb Ranp 77.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0040 202-00210 Renoval of Concrete Pavenent 410. 000 0. 000
5% 59. 600 1,192.00
20. 00000 59. 600 1,192.00
0045 202-00220  *Renpval of Asphalt Mat 10, 098. 000 0. 000
SY 384. 700 3,731.59
9. 70000 384. 700 3,731.59
0050 202-00240 *Rermpval of Asphalt Mat (Pl aning) 3, 194. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0055 202-04002 dean Cul vert 4. 000 0. 000
EACH 3.000 3, 000. 00

1, 000. 00000 3. 000 3, 000. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20787-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0001 14:51: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-05006 Sawi ng Concrete (6 Inch) 1, 320. 000 0. 000
LF 45. 000 495. 00
11. 00000 45. 000 495. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 441. 000 0. 000
LF 441. 000 2,205. 00
5. 00000 441. 000 2, 205. 00
0070 203-00010  Uncl assified Excavation (Conplete In Place) 3, 405. 000 0. 000
cY 822.100 31, 157. 59
37.90000 822. 100 31, 157.59
0075 203-00050 Unsui tabl e Materi al 10. 000 0. 000
cY 0. 000 0. 00
77.00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0085 206- 00000 Structure Excavation 611. 000 0. 000
cY 465. 700 3,259. 90
7. 00000 465. 700 3, 259. 90
0090 207-00205  Topsoil 216. 000 0. 000
cY 0. 000 0.00
10. 00000 0. 000 0. 00
0095 208-00001 Silt Dike 4,742.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 208-00020 Silt Fence 96. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0105 208-00035  Aggregate Bag 200. 000 0. 000
LF 145. 000 725. 00
5. 00000 145. 000 725.00
0110 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 500. 00

500. 00000 1. 000 500. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20787-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0001 14:51: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 11. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0120 208-00054 StormDrain Inlet Protection (Type I1I) 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0125 208-00056 StormDrain Inlet Protection (Type IIl) 8. 000 0. 000
EACH 2.000 250. 00
125. 00000 2.000 250. 00
0130 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 3. 000 4,500. 00
1, 500. 00000 3.000 4,500. 00
0135 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 23.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0145 210-04010  Adjust Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0150 210- 04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0155 212-00006  *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0165 213-00002  *Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 213-00061

0175

250- 00010

0180

250- 00110

0185

304- 06007

0190

403- 00720

0195

403- 34841

0200

411-10255

0205

412- 00600

0210

514- 00201

0215

603- 01185

0220 604-13006

C20787
20787-BID
STML15A- 016
| TEM
DESCRI PTI ON

*Mil ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Heal th and Safety Officer

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

*Concrete Pavenent

(6 Inch)

Pedestrian Railing (Steel)(Special)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

*Inlet Type 13 (5 Foot) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
LB
2. 70000
1. 000
LS
1, 000. 00000
80. 000
HOUR
45. 00000
2,511. 000
cy
73. 75000
51. 000
TON
173. 00000
3, 109. 000
TON
92. 45000
1, 603. 000
GAL
3. 00000
798. 000
sy
84. 25000
93. 000
LF
215. 00000
1, 625. 000
LF
180. 20000
2.000
EACH

6, 200. 00000

QrY TH'S PERI OD
QTY TO DATE

422.
422.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 400
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

330
330

. 000
. 000
. 000
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ESTI MATE RUN 07/ 06/ 2021

17,582

76, 103

.00

.00

.00

00

.00

.00

.00

.00

.00

87

.00

14:51: 03

AMOUNT

17,582

76, 103

.00

.00

.00

00

.00

.00

.00

.00

.00

87

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

604- 19000

604- 19005

604- 19105

604- 30005

604- 30010

608- 00000

608- 00005

608- 00010

609- 21020

609- 24006

609- 24008

ROADWAY

C20787
20787-BI D
STML15A- 016
| TEM
DESCRI PTI ON
*| nl et Speci al
*Inl et Special (5 Foot)

*Inlet Type R L 5 (5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

*Concrete Sidewal k

*Concrete Sidewal k (Special)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |l-B)

*Qutter Type 2 (6 Foot)

*Qutter Type 2 (8 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
7, 460. 00000
1. 000
EACH
6, 200. 00000
3. 000
EACH
5, 600. 00000
2.000
EACH
7, 200. 00000
4. 000
EACH
8, 800. 00000
1, 708. 000
sy
66. 25000
99. 000
sy
125. 00000
111. 000
sy
237. 00000
4, 030. 000
LF
24. 75000
127. 000
LF
69. 50000
12. 000
LF

86. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:51: 03

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20787-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0001 14:51: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-00200 *2 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0285 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
3, 925. 00000 0. 000 0. 00
0305 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.182 8,717.80
47,900. 00000 0.182 8,717.80
0310 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 385 95, 364. 50
247,700. 00000 0. 385 95, 364. 50
0315 626-01113  *Public Information Managenent (Tier I11) 160. 000 0. 000
DAY 71.000 4, 650. 50
65. 50000 71.000 4, 650. 50
0320 627-00005 *Epoxy Pavement MarKking 39. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 627-00011  *Pavenent Marking Paint (Waterborne) 168. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0330 627-30405 *Pref ormed Ther nopl astic Pavenent Marking 106. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
17. 00000 0. 000 0. 00
0335 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 948. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0340 630-00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 296. 000 7,104. 00
24.00000 296. 000 7,104.00
0345 630-00007 *Traffic Control Inspection 60. 000 0. 000
DAY 13. 000 845. 00

65. 00000 13. 000 845. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20787-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0001 14:51: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 28.000 15, 680. 00
560. 00000 28. 000 15, 680. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 000 100. 00
100. 00000 1.000 100. 00
0360 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 0. 000
EACH 17. 000 510. 00
30. 00000 17. 000 510. 00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 0. 000
EACH 12.500 375. 00
30. 00000 12. 500 375. 00
0375 630-80350 *Vertical Panel 75. 000 0. 000
EACH 37.500 562. 50
15. 00000 37.500 562. 50
0380 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 1.000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0385 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0390 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 8. 000 120. 00
15. 00000 8. 000 120. 00
0395 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0.00
0400 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 500. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0405 630-85040

0410

630- 86810

0415

700- 70010

0420

700- 70016

0425

700- 70018

0430

700-70019

0435

700- 70023

0440

700- 70025

0445

700-70111

0450

700-70131

0455 700-70270

C20787
20787-BID
STML15A- 016
| TEM
DESCRI PTI ON

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

*Traffic Signal (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

F/A Modify Irrigation Ditch

F/ A Water Lines

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

18, 000. 00000

2.000

EACH
8, 500. 00000
150, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
6, 400. 000

F A
1. 00000
52, 200. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
25, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

314.
314.

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000

750
750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
70.
70.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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9, 000

314.

70.

00

.00

.00

.00

.00

.00

.00

.00

.00

14:51: 03

AMOUNT

9, 000

314.

70.

00

.00

.00

75

.00

.00

00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUNO07/06/ 2021

CONTI D: C20787

PCN: 20787-BID

PRQIECT STML15A- 016

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0460 700- 70310 F/ A Landscapi ng

0465 700- 70380 F/ A Erosion Control

0470 700- 70589 F/ A Environnmental Health & Safety Managenent

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620- 00002 Field Ofice (Cass 2)

0295 620-00012

Field Laboratory (d ass 2)

0300 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
11, 500. 00000
1. 000
EACH
11, 500. 00000
2.000
EACH
2, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

14:51: 03
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,436,390.90 % 295,161.00% 295, 161. 00
0. 000
1. 000 11, 500. 00
1. 000 11, 500. 00
0. 000
1. 000 11, 500. 00
1. 000 11, 500. 00
0. 000
2.000 4, 000. 00
2.000 4, 000. 00
27,000.00 $ 27,000. 00 $ 27, 000. 00
2,463,390.90 $ 322,161.00% 322, 161.00



